Naval Weapons Station Yorktown
estoration Advisory Board Meeting
November 19, 2003

Charles E. Brown Park Community Building
Old Williamsburg Road
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AGENDA
INSTALLATION RESTORATION ADVISORY BOARD (RAB)
NAVAL WEAPONS STATION YORKTOWN
CHARLES E. BROWN PARK COMMUNITY BUILDING
OLD WILLIAMSBURG ROAD (Route 238)

Wednesday, 19 November 2003, 6:30 PM

WELCOME/INTRODUCTION .....icoriirriienrrie et rensee s vones Jim Kemp
Public Affairs Officer
NAVY CO-CHAIR ...ttt st Captain Phillip G. Beierl
Commanding Officer
COMMUNITY REMARKS ......ccoviierereecnireseniss s sesssssesseseses Jay Dewing

Community Co-Chair

FY 2003 Accomplishments & FY 2004 Goals............ccocceeee. Channing Blackwell
(10 minutes)

CAX NFRARP SeS.....cotiiieceenecereieniessreenssserssesssssseseenssssassessnsnes Channing Blackwell
(10 minutes)

Site 21 & 22 RODs Update...........cccovevreinrnceiresicscieneisnes Channing Blackwell
(10 minutes)

WPNSTA Sites 4 & 6 Update (RAC) .....ccocoveevirivnnniincnicnnns Bill Hughes (Shaw I&E)
(15 minutes)

BreaK ... et st es s es e neseenees (15 minutes)

WPNSTA Site 23 Removal Action.........ccooooeviiinccncncnnnnnncnnne. Charmning Blackwell
(5 minutes)

CAX Site 7 Site Condition Update................ccoovmrervnnnnrcrenenennn. Channing Blackwell
(5 minutes)

CAX Site 1 Stattis ..ot ece e Don Joiner (Baker)
(20 minutes)

FINAL COMMENTS/CLOSING REMARKS/ADJOURN................. Jim Kemp

COMMENTS/ANNOUNCEMENT OF FUTURE MEETINGS:
RAB MEETINGS: Wednesday, February 18, 2004, 6:30 PM



WPNSTA/CAX
FY 2003 Accomplishments &
FY 2004 Goals

Restoration Advisory Board Meeting
Naval Weapons Station Yorktown
19 November 2003

Mr. Channing Blackwell, Presenter
CNRMA Installation Restoration Manager

WPNSTA/CAX
2003 Update of Accomplishments
WPNSTA
« Site 21 — ROD signed September 30, 2003
« Site 22 — ROD signed September 30, 2003
» Site 4 — Residential Action goals for soils met
» Removal of soil stock pile funded
. Sites 2, 8, 18, SSA 14 — Draft RI submitted
. Site 6 — Continued Bioremediation of Soil
. Site 23 ~ Significant soil removal action completed using RAC contract

CAX
» Site 1 — NTCRA initiated and 95% of soil clean to residential levels

« Lens of landfill soil exposed by Isabel and sediment to be evaluated in
FY04

« NFRAP Decision Document signed for Sites 2, 3, 5, 6, 8, and 10
« Final Background Study Report ’




WPNSTA 2004 Goals

# NFA Final ROD

@ Site 18 (B-476 Discharge Area)

= Site 4 (Burn Pad Residue Landfill)
¢ Draft RODs

@ Site 2 (Turkey Road Landfill)

& Sites 8 (NEDED Explosives-Contaminated
Wastewater Discharge)

& SSA-14 (B-537 Discharge to Felgates Creek)

WPNSTA 2004 Goals

@ Draft RI Work Plan
& Open Burn - Open Detonation Range
2 Groundwater OU 1 (Sites 1, 3, 6, 7, 11, 17, 24, 25)
Draft RI with SERA

% Site 27 (B-1751 Chem. Lab. Neutralization Unit & Drainage
Area)

& Site 28 (B-28 X-Ray Facility Tank Drain Field)
& Site 29 (Lee Pond)
2 Site 30 (Bracken Road Incinerator and Environs)
Draft BERA
2 Site 28 (B-28 X-Ray Facility Tank Drain Field)
@ Site 29 (Lee Pond)




WPNSTA 2004 Goals

¢ Removal Actions

= Site 23 (B-428 Teague Road Disposal Area)

¢ Removal of remaining soil using small business
contract

¢ Initiate Removal Action for sediments

@ Site 4 (Burn Pad Residue Landfill)

e Remove soil stock pile and restore site using
Natural Resources guidelines and guidance

WPNSTA 2004 Goals

# Final SSP Report (SSAs 3 through 24)

¢ Site 12 (Barracks Road Landfill) Draft
LTM Report

¢ Yorktown EGIS - Basic Mapping
Coverage

@ Update Master Project Plan
& FY 05-06 WPNSTA/CAX SMP




CAX 2004 Goals

¢ Site 7 (Old Dupont Disposal Area)

# Time Critical Removal Action (TCRA)

e Shoreline stabilization is required due to Hurricane
Isabel

# SI Field Supplemental Final Report

= Site 12 (Disposal Site near Water Tower)
¢ Round II RI BERA Work Plan

@ Site 1 (Landfill Near Incinerator)
@ Final RI

= Site 11 (The Bone Yard)

CAX 2004 Goals

& Team Site Visits

i Site 4 (Outdated Medical Supplies Disposal
Area)

e Site 7 (Old DuPont Disposal Area)

= Site 9 (Transformer Storage Area-include
Youth Pond)

=@ Site 17 (Penniman AOC)
= AOC 2 (Dextrose Dump 7)




CAX 2004 Goals

@ Final FFA
¢ Draft EGIS Update Annual Update




No Further Response Action
Planned
Decision Document

Restoration Advisory Board Meeting
Naval Weapons Station Yorktown
19 November 2003

Mr. Channing Blackwell, Presenter
CNRMA Installation Restoration Manager

What is a “No Further Response Action
Planned” Decision Document?

@ No Further Response Action Planned
(NFRAP)

= The term designates sites that do not
warrant further action in the site evaluation
process.

# Primary criterion is a determination that
the site does not pose a significant threat
to public health or the environment.




What is a “No Further Response Action
Planned” Decision?

¢ An installation can make a NFRAP
decision at several points in the IR
process, but must document the
reasons for the decisions.

CERCLA PROCESS

DISCOVERY & NOTIFICATION

Where
does a
NFRAP fit
within the
CERCLA
process?




Site Information

Site 2 — Contaminated Food Disposal Area,

Behind CAD Building 40

¢ Site 3 — Submarine Dye Disposal Area,

Northeast corner of CAD Building 15

® Site 5 — Photographic Chemicals Disposal Area,

Southeast of the old Dupont Penniman Shell Loading
Facility near Second Street

Site 6 — Spoiled Food Disposal Area,

-~
-w

West of the Old Dupont Penniman Shell Loading
Facility near Second Street

Site 8 — Landfill,

LY
-

North of CAD Building 14

Site 10 — Decontamination Agent Disposal Area,

Near First Street in the southernmost part of the old
Dupont Penniman Shell Loading Facility
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CAD 15

. Submaring dye stored in 55-gallon drums.
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= Also, FDA ingestion tolerance level policy A%errts
@ Visuql detection is estimated by EPA 0 be 10
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How do the
sites fit
within the
CERCLA
process?

CERCLA PROCESS

DISCOVERY & NOTIFICATION FEDERAL AGENCY HW
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ecision Document represents a
closeout of 33% of Cheatham Annex sites

2 Early closeout of sites frees up $950,000 of
planned Navy IR dollars

€ Returns land back to the Navy without Land
Use Controls

| NF RAP Do ¢uméﬁtation:

Document NFA Decision

L5  Statutory Determination

The selected no further action remedy protects human health and the environment and is
cost effective. The sefected remedy is a permanent solution as the wastes disposed of at
the sites do not pose 1 significant threat to human health or the environment. In addition,
the sites will not be subject to & five-year review (NCP 300.430(5)(4)(i)).
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Yorktown Sites 21 & 22 RODs
Project Update

Restoration Advisory Board Meeting
~ Naval Weapons Station Yorktown
19 November 2003

Mr. Channing Blackwell, Presenter
CNRMA Installation Restoration Manager

Presentation Overview

@ Review ROD history
@ Present overview of NFA ROD
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ROD History

June 2001 — Draft ROD for Site 21 submitted
Aug 2002 — Revised Draft ROD for Site 21 submitted
Dec 2002 — Received USEPA comments on Site 21 ROD

Dec 2002 - Yorktown Partnering Team Consensus to rewrite as
separate No Further Action (NFA) RODs with no institutional
controls because both sites were remediated to residential levels

June-July 2003 — Revised Draft NFA RODs submitted
August 2003 — Draft Final NFA RODs submitted
September 2003 — Final NFA RODs signed
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NFA RODs

Summary of site risks
2 No human health risks

s Risks to terrestrial receptors exposed to surface soil were
remediated during the removal actions in 2002
No Further Action RODs for soils since there are no site risks at
gither site

Groundwater to be addressed separately on an installation-wide
basis




Update Sites 4 & 6

Restoration Advisory Board Meeting
Naval Weapons Station Yorktown
' November 19, 2003

Mr. William Hughes, Presenter
Shaw Environmental, Inc.
Project Manager

Site 4

€ Removal Action complete

¢ A?proximately 26,000 yd3 waste stockpiled on
site.

@ Anticipated completion (site restoration) is
Spring 2004

# The site will be cleaned to residential levels
and there will be no Land Use Controls.




(Acrial Photo Taken August 2001)
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Site 4 - Waste Types Encountered

¢ Ash

@ Concrete & Building Debris
@ Hazardous Waste (batteries)
@ Unexploded Ordnance (UXO)
@ Compressed Gas Cylinders

¢ Household Waste

Site 4 Waste
100 Ib GP Bomb
I Ash
& Debris
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Site 4 - Present

Site 6 - Background

@ Plant 3 Discharge Area

@ Loaded ordinance with TNT and other explosives

¢ Soils contain HMX, RDX and chlorinated volatile
compounds

€ In 1997 W.R. Grace conducted bench-scale
treatability tests using Daramend®

© Daramend® treated explosives and chlorinated
compounds (TCE)










Li

Site 6 — First Lift (red water)

Site 6 — Remediation Status

@ Treatment of soil in 1,000 yd lifts began in 1999

@ Lift 4 was loaded in May 2003 and bioremediation
was completed September 2003*

@ Lift 5 loaded completed October 2003

@ Consolidation and /n situ treatment of 3,000 yd at
Site 6 in an impoundment area

*Apprq:;‘nllgael Sqltnns of original 40,000 ppm explosive-contaminated soil will be reapplied to biocell along
wi I sail,




_ June 2003

Site 6 — In situ Pretreatment

¢ Soil consolidation and in situ treatment
at Site 6 Impoundment Area to:
= Manage contaminated soil in a smaller area
= Establish total soil volumes to be treated
= Allow for a more uniform mixing of soil

= Start bioremediation prior to ex situ
treatment at the biocell
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Site 6 — Planned

@ Repair damaged biocell

¢ Treatment of fifth lift of soil in biocell

@ Treatment of 3,000 yd3 in pretreatment cell

@ Excavation/treatment of approximately 1,000 yd3 soil

& Site Closure

11



Cheatham Annex Site 1 Landfill
Project Update

Restoration Advisory Board Meeting
Naval Weapons Station Yorktown
19 November 2003

Mr. Don Joiner, P.E., Presenter
Baker Environmental, Inc., Yorktown Activity Manager

Presentation Overview

@ Review project history

& Review progress of removal action and
shoreline restoration

@ Update project schedule




CAX Site 1 Landfill

CAX Site 1 Landfill




Site Background
® Used from 1942 to 1951 for disposal of

incinerator ash and other wastes

@ Used from 1951 to 1981 as a general
landfill

¢ Closed in 1981, graded, and a 2-foot
soil cover was installed

Remedial Investigation Results

@ Landfill material includes carcinogenic PAHSs,
PCBs, antimony, arsenic, copper, iron, lead

@ Soils: data suggests no significant impacts —
low levels of PAHs may be naturally-occurring

# Groundwater: no organic contaminants;
arsenic and iron detected in downgradient
samples

@ Sediments: limited PAH and metals
contamination




CERCLA Process for CAX Site 1

D1sc.over3_1 or Site Assessment EE/CA Approval
Notification Memorandum

i

Action Public Comment EE/CA
I

Memorandum Period

Removal Action ‘ Removal - Site Post-Removal
Implementation Closure Site Control

CAX Site 1 Schedule

Awarded Contract for 30 March 2003
Removal Action

Draft Final EE/CA 2 April 2003
Public Notice 6 April 2003
Final EE/CA 3 July 2003

Started Removal Action July 2003




Early August 2003

Early August 2003




Early August 2003

25 September 2003




25 September 2003




25 September 2003




Planned Shoreline Restoration
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Remaining Tasks to Complete Project

i

& Complete shoreline restoration — November 2003
¢ Complete site restoration — December 2003
& Complete wetland restoration — Spring 2004
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Questions or Comments ?
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